Week 5 - Release Plan

| Week 3 - Nelease I | <u> 211</u> | | |
|--|---------------------------|--------------------------------|---|
| Sprint 1 (20 / 20) | Sprint 2 (18 / 20) | Sprint 3 (18 / 20) | Backlog (16 user stories) |
| 2 Adjustable font size | 3 Bookmarks | 2 Create an account | 1 Sort material |
| 3 Connect with remote use | 2 Select material | 1 Add to Favorites list | 2 Rate material |
| 1 Mobile product | 2 Book covers | 1 Add to To-Read list | 1 Reset password |
| 3 Page maintains fidelity | 2 Browse all material | 3 Definitions | 3 Browse previously read |
| 2 Pictures | 3 Remotely access content | Delete from Favorites list | 2 Suggest material based on |
| 2 Read alone | 3 Save material locally | Delete from To-Read list | previously rated |
| 3 Audio connection | 3 Search for material | 1 Log into account | 2 Suggest material based on previously read |
| Off-white background Portrait and Landscape | | Test fluency and comprehension | 3 Suggest material based on reading level |
| Torrait and Landscape | | 3 Track improvements | 3 Support voice recognition |
| | | 3 Reading level matches | 3 Animated page turning |
| | | | 3 Connect with a friend |
| | | | 3 Connect nearby |
| | | | 2 Friends list |
| | | | 3 Video connections |
| | | | 1 Highlight text |
| | | | 2 Save highlights |
| | | | 2 Synopsis page |
| Legend | | | |
| | | | |
| Risk Priority | | | |
| High High | | | |
| Moderate Moderate | | | |
| Low Low | | | |