Week 3 - Release Plan

<u> </u>	CK 3 - IVEIC	sase i lali							
Sprint 1 (19 / 20)		Sprint 2 (19 / 20)		Sprint 3 (19 / 20)		Backlog (10 user stories)			
3	Page maintains	fidelity	2	Select material	1	Off-white background	3	Connect nearby	
2	Pictures		3	Search for material	1	Add to To-Read list	2	Rate material	
3	Connect with re	emote user	1	Sort material	2	Book covers	2	Suggest material based on	
1	Mobile product		3	Save selected material locally	3	Connect with a friend		previously rated	
2	Read alone		3	Portrait and Landscape	3	Definitions	2	Test fluency and comprehension	
3	Remotely acces	ss content	2	Adjustable font size	1	Delete from To-Read list	3	Suggest material based on	
2	Browse all mate	erial	2	Create an account	1	Log into account		reading level	
3	Audio connecti	on	3	Browse previously read	1	Reset password	3	Track improvements	
					1	Add to Favorites list	3	Support voice recognition	
					1	Delete from Favorites list	3	Animated page turning	
					2	Friends list	3	Reading level matches	
					2	Suggest material based on	3	Video connections	
						previously read			
		_							
1	_egend								
F	Risk P	Priority							
		ligh							
		Moderate							
	Low	.OW					i		